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RECOMMENDATION

1. Accept this report on the status of the Parks, Recreation and Neighborhood Services (PRNS)
Department Capital Improvement Program (CIP), which supports the development of parks,
trail, and recreational facilities; and

2. Accept the report on Park Impact Ordinance and Parkland Dedication Ordinance Fees for FY
2016-2017.

OUTCOME
This annual report provides an opportunity for the Neighborhood Services & Education
Committee to review the Parks and Community Facilities Development Capital Improvement

Program (CIP), including various funding sources dedicated to parks purposes, significant
projects, and strategic planning efforts.

EXECUTIVE SUMMARY

The Community Facilities Development Division of PRNS manages a five-year $304.9 million
CIP work plan supporting planning, rehabilitation and construction of new parks, trails,
community centers, and other recreational facilities. The work plan is referenced as the Parks
and Community Facilities Development (P&CFD) CIP in the annual budget document. Primary
funding sources for the work plan include the Construction and Conveyance Tax Fund, Park
Trust Fund, remaining balance from the 2000 Measure P Bond, and a variety of local, state and
federal grants.
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The CIP funding consists of $114.8 million in Construction and Conveyance Funding, $54.7
million in Park Trust Fund, and the balance in bond and grant funding. Most of the Park Trust
Fund money collected in 2016-2017 was from development in Council Districts 3 and 6, where
significant residential growth is occurring.

The CIP spending strategy last fiscal year emphasized stewardship, which is the repair and
rehabilitation of existing facilities, in addition to expansion of inventory to serve new residents.

Key accomplishments during fiscal year 2016-2017 include acquisition of 15.6 acres of land to
construct future parks, continued progress on the two remaining bond-funded sports facility
projects, the opening of Tamien Park and Riverview Park, and the opening of 3.5 new trail miles.

Maintenance of these new facilities requires that the operating budget grow. PRNS seeks to
manage and slow that growth by focusing on financial sustainability; almost 40 percent of
operating costs are sourced from program user fees, which reduces the PRNS impact on the
General Fund.

BACKGROUND

The vision of PRNS is to be a “National Leader of Parks and Recreation in cultivating healthy
communities through quality programs and dynamic public spaces.” The department’s mission
is “To build healthy communities through people, parks, and programs.” The vision and mission
guide the development of the work plan, with a long-term capital investment plan that supports
the Department’s overall work plan. Current staffing levels support the following priorities for
the CIP: stewardship, placemaking, community engagement, financial sustainability, and
partnerships.

The work plan is based upon the Greenprint, the 20-year strategic plan, Envision San José 2040
General Plan, and other relevant policy documents.

PRNS oversees 3,518 acres of land, with more than 2,000 acres developed as parks, trails, and
community centers. The inventory of facilities includes public golf courses, hub community
centers, satellite community centers, a variety of parks (regional, community, and
neighborhood), restrooms, swimming pools, tennis courts, dog parks, skate parks, and more.
PRNS also supports projects that reinforce our cultural values and create a strong sense of place,
including public art projects.

The Community Facilities Development Division manages and oversees the full range of
development tasks including land acquisition, feasibility studies, master plans, concept designs,
and oversight of project implementation for the major and minor capital projects.

The 2018-2022 Adopted Capital Improvement Program totals $304.9 million, of which $168.3
million is allocated in 2017-2018. The top major funding sources for 2017-2018 are the
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Construction and Conveyance Tax Funds (which include grant revenues and other partnerships —
$114.8 million), Park Trust Fund ($54.7 million), and Parks and Recreation Bond Projects Fund
(Measure P — $26.3 million). The work plan must forecast five years to account for the multi-
year development cycle and assemblage of funds from a variety of sources.

ANALYSIS

This report provides an overview of the P&CFD CIP managed by PRNS. The key themes that
are anticipated to influence the P&CFD CIP moving forward are currently being evaluated as the
City updates the Greenprint, the 20-year strategic plan that guides the expansion of park and
recreation opportunities to align with the adopted Envision San José 2040 General Plan and
other relevant policy documents. The Greenprint was last updated in 2009 prior to adoption of
Envision San José 2040.

Another factor that will influence the P&CFD CIP moving forward is the flood. The Department
of Parks, Recreation and Neighborhoods Services” (PRNS) Capital Project Team is working with
the Department of Public Works (DPW) to assess reconstruction of park infrastructure that was
damaged during the February 2017 Coyote Creek Flooding. Flood reconstruction is a high
priority and it is vital that these projects move forward within the timelines specified by FEMA
to ensure City reimbursement is optimized. To allow flood recovery to move forward, PRNS is
putting select non-flood capital improvement projects on hold for a four to six-month period
starting in early October 2017.

This report is divided into two sections:

[.  Capital Improvement Projects Overview
II.  CIP Funding Sources

I. Capital Improvement Projects Overview

A detailed list of annual accomplishments for the CIP team is highlighted in the Citywide Capital
Improvement Program Annual Status Report, which is anticipated to be reviewed by the City
Council in fall 2017-2018.

Key highlights of the PRNS program’s accomplishments over the last year include the following:

e Acquired a total of 15.6 acres to construct future parks including: 14.5 additional acres at
the Arcadia property and 1.1 acres for the Phase 3 development of Del Monte Park;

e Completed design of the Arcadia site for the bond-funded softball complex (bid award
September 2017);

e Awarded grants for $1 million;
Opened Tamien Park (summer 2017), Riverview Park, Vista Montana One Acre Park;
and
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e Opened 3.5 miles of trails; Coyote Creek (1.1 miles), Odette Morrow (1.0 mile),
Penitencia Creek (0.4 mile), Thompson Creek (0.6 mile), component parkway (0.2 mile),
Penitencia Creek (0.2 mile).

There are currently more than 160 major park improvement projects, each at various stages of
funding and development. The CIP team’s ongoing work plan includes several different types of
projects. To allow flood recovery to move forward, PRNS is putting select non-flood capital
improvement projects on hold for a four- to six-month period starting in early October 2017.
Currently, a total of 25 flood projects remains incomplete. Completing these projects in a timely
manner is critical to ensure that PRNS is reimbursed by FEMA for the work. That work will
require a focused effort from both PRNS and Public Works staff. Examples include:

e Reconstruction of the community center at Selma Olinder Park;

e Restoration of public restrooms at Happy Hollow, Kelley Park, and multiple locations in
Alum Rock Park; and

e Reconstruction of the Japanese Tea House.

Table 1 below lists the 10 construction projects with the highest funding values in the current
CIP
Table 1: Top Funded Projects

Project Total Funding Scope
*Coleman Soccer Complex $19.1 million | New soccer facility
Arcadia Softball Facility $17.5 million | New 14.49-acre ballpark facility
Agnews Property (acquisition & $15.1 million | Building demolition and stabilization
development)
Del Monte Park Phase II (acquisition $5.4 million | Expand existing park by 1.8 acres

& construction)

Three Creeks Trail (Lonus-Guadalupe $3.2 million | New 1.0-mile of trail
River)

Iris Chang Park Development $2.8 million | New 2.6-acre park

Tamien Park Phase I1 $2.5 million | New 3.5-acre park (phase II)
Coyote Creek Trail (Story-Olinder) $2.2 million | New 0.7-mile of trail

Rincon South Park Development $1.8 million | New 0.9-acre park

Los Gatos Creek Reach 5B/C Trail $1.5 million | Preparation of construction

Design documents for development of trail

*Includes Reserves
II. CIP Funding Sources
A. Construction and Conveyance Tax Fund
The Construction and Conveyance Tax funds play a significant role in addressing the need to

repair and replace the City’s aging park infrastructure. In fiscal year 2016-2017, the P&CFD
CIP received $24.3 million in Construction and Conveyance Tax (C&C) revenues. At the start
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of the fiscal year 2016-2017, the estimated value of the deferred maintenance and unfunded
infrastructure backlog totaled approximately $259.0 million. The P&CFD CIP continues to
address deferred maintenance and infrastructure backlog by allocating approximately one-third
of total funding to projects that repair or rehabilitate existing facilities.

Key projects that were funded in fiscal year 2016-2017 with C&C Tax funds are (shown in Table

2);

Table 2: C&C Funded Projects

Project

Description

CD 4: Agnews Property Development

Site demolition and stabilization of 21.6 acres

CD 5: Plata Arroyo Park Improvements

Miscellaneous renovations throughout the park

CD 7: McLaughlin Park Renovation

Renovation of the park including new drinking
fountains, replacement of play equipment and other
improvements to the park.

CD 8: Fowler Creek Park Improvements

Improvements at the park including a new parking
lot, new park benches and picnic pavilion
improvements.

In addition to project-specific allocations, several projects in each council district and in the
Citywide C&C Tax funds are programmed into the P&CFD CIP to repair facilities and to reduce

the backlog, which are shown in Table 3.

Table 3: P&CFD CIP Funds

Projects

2016-2017
(Prior Year
Expenditure)

2017-2018
Current Budget

2018-2022 CIP
(5-Year Total)

Strategic Capital Replacement &
Maintenance Needs

$1.6 million

$1.7 million

$8.5 million

Minor Park and Minor Building $1.0 million $1.4 million $7.2 million
Renovations
Minor Infrastructure Contract Services | $186,638 $180,000 $900,000

Below are descriptions of the P&CFD CIP Funds:

e Strategic Capital Replacement & Maintenance Needs — This allocation provides ongoing
funding from the Parks C&C Tax Fund funding to address ongoing capital infrastructure
maintenance needs. The Capital Infrastructure Team performs the projects which include
turf renovations and playground equipment replacement.

e Minor Park and Minor Building Renovations — These allocations provide funding to
address short-term minor capital repair and maintenance needs throughout the year such
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as renovation and repair to existing community centers, park restrooms, neighborhood
centers, picnic equipment and other park amenities.

e Minor Infrastructure Contract Services — This allocation provides funding for contracts
such as San Jose Conservation Corp for minor improvements at park facilities.
Improvements include renovation of turf area, irrigation replacement and renovation,
repair park lighting, infrastructure repairs to make park facilities compliant with new
code requirements, and all other minor capital improvements that reduce maintenance
efforts and enhance the usability of the park.

B. Park Trust Fund

The City of San José enacted the Park Dedication Ordinance (PDO) in 1988 to help meet the
demand for new neighborhood and community parkland generated by the development of new
residential subdivisions. The City’s PDO is consistent with the State’s Quimby Act
(Government Code Section 66477). In 1992, the City Council adopted the Park Impact
Ordinance (PIO), which is like the PDO, but applies to new non-subdivided residential projects,
such as apartment buildings. The City’s PIO is consistent with the State’s Mitigation Fee Act
(Government Code Section 66000 ef seq.).

Under the PDO and PIO, residential developers are required to dedicate land, improve parkland,
provide private recreation areas, and/or pay a parkland fee in lieu of parkland dedication. For
projects of 50 housing units or less, the City can only request the associated in-lieu fees from
developers. The parkland fees are in lieu of a requirement for developers to dedicate land for
park purposes at the rate of three undeveloped acres for every one thousand new residents added
to the City by new residential development. Fees in lieu of land dedication are deposited into,
and accounted for, in the Park Trust Fund. The fees paid are directly tied to the residential
development activity and vary by Council district.

Table 4 is a comparison of revenues and expenditures (excluding encumbrances) for the current
year through August, as well as the last two fiscal years.

Table 4: PTF REVENUES & EXPENSES (in millions)

2015-2016 2016-2017 2017-2018

(as of 8/31/17)
PDO/PIO Fee Collection $13.8 $13.5 $3.8
Interest / Other Revenues $ 25 $ 42 $0.1
Total Revenues $16.3 $17.7 $3.9
Expenditures* $16.2 $17.5 $1.5

*Excludes encumbrances

As shown in the table above, during 2016-2017, the $17.7 million deposited in the Park Trust
Fund included parkland in-lieu fees of $13.5 million, and interest and other revenues of $4.2
million (grant reimbursement revenue of $2.4 million, $1.0 million from fees associated with
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design review, and interest of $0.8 million). In-lieu fees are volatile and vary from year to year,
and it is very difficult to predict when developers will secure building permits, which typically
trigger the payment of fees. Most the $13.5 million of in-lieu collected in 2016-2017 were in
Council District 3 ($7.8 million) and Council District 6 ($4.0 million).

Overall, the City has made progress increasing park acreage and expanding park facilities for
new residents this year. This was largely due to the increase of project delivery, which resulted
in $33.7 million in expenditures during fiscal years 2015-2016 and 2016-2017. Most of the
spending was due to the following projects:

$3.2 million: Tamien Park Development Phase I

$2.4 million: Successful land acquisition of parkland for Del Monte Park Phase III
$1.4 million: Lake Cunningham Bike Park

$1.0 million: Bramhall Park Restroom & Concession Building

$0.9 million: Trail: Penitencia Creek Reach 1B (Nobel Ave to Dorel Drive)

Construction was completed on the following projects in 2016-2017:

Shady Oaks Park Improvements

Trail: Coyote Creek (Highway 237 to Tasman Drive)
Branham Park Playground Renovations

Cataldi Park Renovations

Martin Park Expansion

Tamien Park Phase I

Doerr Park Play Area Renovation

Additionally, a total of $10.1 million was set aside in various reserves for upcoming capital
projects.

Top five reserves based on current funds:

Coyote Creek Trail (Mabury to Empire Street) Reserve — $6,769,000
Santana Park Development Reserve — $3,138,000

St. James Park Phase I Reserve — $2,488,000

Coyote Creek Trail (Brokaw Road to UPPR) Reserve — $1,821,000
Newbury Park Development Reserve — §1,632,000

In general, reserves are established for a capital project when a project does not have sufficient
funds available to complete it. Typically, projects are not activated until sufficient funding is
identified, land becomes available to develop or expand a park or trail; a scope is developed;
and/or issues are resolved. It is anticipated that many of the projects with reserves will become
active projects within the next three to five years. The majority of funds in the Parks Trust Fund
have been committed to specific capital projects. Staff is working with its partners and exploring
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options to deliver projects more efficiently and faster such as streamlining the bid process for
mid-sized capital projects and working with developers to provide turnkey improvements to
existing parks. The Department’s goals are to accelerate and possibly heighten the spending rate
by developing partnerships with schools and other entities for projects and shifting funds from
unused or low priority projects to other more urgent projects. Information for the fiscal year
ending June 30, 2017, as required by the California Mitigation Fee Act for the Park Impact Fee
can be found on the City’s website at: http://sanjoseca.gov/DocumentCenter/View/72793 (also as
attachment A).

C. Grants

City staff continue to identify and make the City Council aware of grant funding opportunities
that can close a funding gap for priority projects. Staff monitors numerous local, state and
federal grant programs. Each grant program has unique goals and program requirements, so
aligning the right project to the right grant often limits the number of grants pursued. As part of
the CIP strategy, City funding is used to leverage resources to take advantage of grant programs
that require a local match.

PRNS will be pursuing a grant opportunity in the next month that was introduced by Santa Clara
County Supervisors. The grant program is to build all-inclusive playgrounds in each of the
County’s five Supervisorial Districts, which set aside $10 million in funding for playgrounds that
are accessible for children and parents with disabilities. Staff will be applying for multiple
projects throughout the City of varying sizes based on the project’s location.

As with all public funds, the grant-funded projects require careful financial oversight and
management. The majority of the grants PRNS pursues are on a reimbursement basis, which
means the City must pay for the capital project from existing City funds such as the Park Trust or
Construction & Conveyance Tax Funds and then later seek reimbursement. Staff also tracks the
grant invoicing and schedule requirements.

The following major milestones occurred during the FY 16-17 reporting period:

e Grant Reimbursement — The City received reimbursements from existing grants
totaling $2.7 million; and

e Grants Status —The City applied for seven grants totaling $4.5 million and received the
following award:

CIP Project Grant Amount Status
South 3lst Street and Alum | Housing and Community $1,040,975 | Awarded
Rock Park Development (State)
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D. Parks and Recreation Bond Projects Fund

To date, 95 of 97 projects have been completed from the $228 million Measure P Bond approved
in 2000. The status for the two remaining projects, the bond funded softball and soccer facilities
are listed below.

Coleman Soccer Fields Complex

In April 2016, the City Council agreed to a Memorandum of Understanding (MOU), which
outlined a plan to sell the Coleman Soccer Fields Site (adjacent to the San Jose Airport, at
Coleman Avenue and Champions Way) to the San Jose Earthquakes and the Coleman Airport
Partners (which, combined, are known as the Developers), and pursue the development of a
different site, in the Guadalupe Gardens south of the Airport, for an expanded soccer fields
project. The MOU includes the understanding that if project construction on the Guadalupe
Gardens site does not begin by December 31, 2017, the Developers will cover the rebid risk cost
involved with building the original scope of the project at the original Coleman Soccer Fields
site.

Following the April 19, 2016 City Council meeting, staff began working with the San Jose
Earthquakes, Guadalupe River Park Conservancy, and other partners to develop a potential seven
field joint soccer complex at the Guadalupe Gardens site. The project scope included four
community soccer fields, three Earthquakes academy fields and a six-acre park.

Ultimately, after several months of working towards the goal of placing the complex in the
Guadalupe Gardens, staff has been unable to identify a path forward for the development of the
soccer complex. While there are several challenges in placing the soccer fields at this location,
the most significant challenge is related to State and local guidelines for development within an
airport “inner safety zone” as defined by Caltrans and the County Airport Land Use Commission
(ALUC). An inner safety zone is an area close to the ends of an airport’s runways in which land
uses and density should be restricted due to the risk of an aircraft accident or emergency

landing. Staff is in the process of evaluating options to move forward for a citywide soccer
complex and will return to the Mayor and City Council with a recommendation in late 2017 or
early 2018.

Arcadia Softball Complex Facility project construction contract was awarded to Goodland
Landscape Construction, Inc. for $16,791,161 with a 5 percent contingency of $840,000. The
facility is to be built on approximately 14.49 acres of land in Council District 8. The
construction of the ballpark facility is anticipated to begin in fall 2017, be completed in winter
2018, and open in spring 2019. The City is continuing work on the development of a business,
operations, and marketing plan prior to the opening date of the facility to ensure that the City is
operating at the best possible cost recovery model.
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EVALUATION AND FOLLOW-UP

PRNS will continue to provide annual reports to NSE and the Parks and Recreation Commission.

PUBLIC OUTREACH

No specific outreach has occurred regarding the CIP status report; however, individual CIP
projects have their own public outreach process.

COORDINATION

This memorandum has been coordinated with the City Manager’s Budget Office and the City
Attorney’s Office.

COMMISSION RECOMMENDATION/INPUT

The Parks and Recreation Commission (PRC) receives an annual update on the status of the CIP
program. The current work plan for the PRC shows this item is scheduled to be heard in
December 2017.

FISCAL/POLICY ALIGNMENT

This report provides cost-benefit information which includes, but is not limited to, the following:
how the expenditure aligns with and affects the City's policy goals, fiscal priorities, long term
strategy, and economic development goals and priorities. This section will be based on such
guiding principles found in the City’s General Plan, Economic Development Strategy, overall
Budget Strategy and other existing guiding principle documents.

COST SUMMARY/IMPLICATIONS

The projected additional costs of maintaining and operating new and expanded parks and
recreation facilities are noted in the 2017-2021 Adopted Capital Improvement Program. The net
increase to the operating budget for maintenance in 2017-2018 is $601,000 and will grow to
$1,108,000 by 2020-2021. The parks scheduled to open over the next five years include the
Arcadia Softball Complex, Iris Chang Park, Rincon South Park, Tamien Park Phase II, South 31
Street and Alum Rock Park Phase I and Three Creeks Trail (Lonus — Guadalupe River).
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CEQA
Public Project, File No. PP10-069.
Is/
ANGEL RIOS, JR.

Director of Parks, Recreation and
Neighborhood Services

For questions, please contact Nicolle Burnham, Interim Deputy Director, at (408) 794-6519.

Attachment A: A Report on Park Impact Ordinance and Parkland Dedication Ordinance Fees



ATTACHMENT

~ Information Required by the Mitigation Fee Act
A Report on Park Impact Ordinance and Parkland Dedication Ordinance Fees
for the Fiscal Year Ending June 30,2017

The Mitigation Fee Act requires the City to make available to the public, on an annual basis, the following
information concerning Park Impact Ordinance (PIO) fees within 180 days after the last day of the fiscal
year: : :

Type of fee

Amount of the fee

Beginning and ending balances of the account or fund

Amount of fees collected and interest earned

Identification of each public improvement on which fees were expended, and amount of
expenditures on each improvement, including the total percentage of the cost of the public
improvement that was funded with fees

e Approximate date by which construction of the public improvement will commence

e Description of inter-fund transfers or loans, including the public improvement on which the
" transferred or loaned fees will be expended, date of loan repayment, and rate of interest that the
fund will receive.

The City’s PIO is administered with the City’s Parkland Dedication Ordinance (PDO) and together the
two ordinances work in concert to maintain the City’s park level of service and mitigate the impact of new
residents on existing parkland. The ordinances require that residential developers dedicate land, improve
parkland, and/or pay a parkland fee in lieu of dedication to support neighborhood and community serving
parklands. The PDO and PIO are most easily distinguished by the type of projects to which they apply.
For instance, the PDO applies to the subdivision of land for ownership housing units, while the PIO
applies to non-subdivided, typically rental properties or the construction of new residential units that are
not otherwise subject to the Parkland Dedication Ordinance (PDO).

While both the PDO and PIO are often discussed as impact fees, the two programs are actually
empowered by two separate state legislations. The PDO is authorized through the Quimby Act while the
PIO is secured through the M1t1gat10n Fee Act. While there are many legal nuances between the
ordinances, detail on this topic is too extensive for this report. Ultimately, they help ensure that every new
resident, as well as existing neighborhoods, has adequate access to quality park and recreation facilities.

In brief, a residential housing project is assessed parkland fees under the PIO or PDO when it fails to
mitigate its impacts through either the dedication of land or improvements to parkland. The schedule of
fees assessed in lieu of land dedication is established through resolution of the City Council and based on
the type of dwelling units andT an annual evaluation of land values. For large projects, the decision to
require dedication, accept improvements, and/mr assess fees is determined on a project by project basis
according to City policy guidelines and executive decision making. Under both ordinances, projects of 50
units or less can only be required to pay the associated in-lieu fees, with land dedication or improvements
offered only on a voluntary basis.



PARK TRUST FUND SUMMARY

FY 2016/17 Beginning Fund Balance $64,099,684

In-Lieu Fees Collected 13,495,566
Other Revenue 3,412,173
Investment Income 764,846
Expenditures ' (17,507,985)
Change to Encumbrances (5,402,254)
FY 2016/17 Ending Fund Balance $58,862,030

This report provides information on fees collected per the Park Impact Ordinance and the Parkland
Dedication Ordinance for the Fiscal Year ending June 30, 2017. The PDO/PIO fees collected in FY
2016-2017 are deposited into the Park Trust Fund and are combined to pay for various public
improvements as outlined on the list provided below. It includes the amount of expenditures on each
improvement and the percentage of the costs funded with the fees. All construction projects listed
have or will commence within the next five years.



601 South Baywood Ave
3233 Oriole Drive

7168 Sharon Drive

3464 Merrimac Drive
1502 Petersen Ave
4789 McCoy Ave

4952 Williams Road
1022 Corvette Drive
18408 Paseo Olivos
6997 Blue Hill Drive

781 Eden Ave

1338 Flora Ave

6590 Bollinger Road
380 Ardis Ave

1135 Ranchero Way
3001 David Ave

356 South Cypress Ave
624 South Baywood Ave
4988 Harmony Way
4171 Will Rogers Drive

Edenvale Ave & Chynoweth Ave

376 Neilson Court
262 Arbor Valley Drive
86 Hayes Ave

180 Balbach Street
1312 Vine Street

66 North 1st Street*
1700 Junction Court
1140 South 2nd Street
357 East Taylor Street

235 East Santa Clara Street*

890 Almaden Ave

1745 Dobbin Drive

1875 Dobbin Drive *

559 North 20th Street

424 South 16th Street -
565 Minor Ave

580 South 1st Street

1288 North Capitol Ave
320 Crescent Village Circle
1919 Farragut Way

1785 Oakland Road

1147 Sabal Drive

1419A Old Piedmont Road
2910 Glen Heather Drive
2378 O'Hara Court

1715 Locksley Park Drive
2226 Tiara Drive

2572 Sierra Vista Court

2016-2017 PDO/PIO FEE COLLECTIONS

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$1
$

$

$

$

$1
$1
$

$
$
$
$
$
$1
$
$
$
$
$
$
$
$
$
$
$

3,650

3,650
3,650
20,400

3,650
24,200
3,650
3,650
3,650
3,100
4,000
4,000
4,000
4,000
168,300
26,400
79,200
4,000
4,000

. 4,000
325,000
36,300
2,100
2,100
,328,356
80,400

2,477,487

16,000
21,400
,368,070
,385,303
23,900
553,700
781,400
30,300
4,550
4,250
,658,980
48,000
171,070
2,400
16,000
2,400
16,000
2,750
2,750
2,750
1,650
1,650

DAt Paine
Jul 15, 2016
Jul 19, 2016
Sep 02, 2016
Sep 02, 2016
Sep 22, 2016
Oct 04, 2016
Nov 10, 2016
Nov 18, 2016
Nov 28, 2016
Dec 19, 2016
Mar 09, 2017
Apr 10, 2017
Apr 13, 2017
May 09, 2017
May 18, 2017
May 22, 2017
May 25, 2017
May 25, 2017
Jun 02, 2017
Jun 28, 2017
Jul 14, 2016
Jan 20, 2017
May 16, 2017
Jun 06, 2017

Aug 04, 2016 .

Aug 04, 2016
Oct 19, 2016
Dec 02, 2016
Dec 15, 2016
Dec 21, 2016
Jan 12, 2017
Mar 07, 2017
Mar 15, 2017
Mar 30, 2017
Apr 21, 2017
May 19, 2017
Jun 02, 2017
Jun 16, 2017
Jul 07, 2016
Aug 18, 2016
Sep 02, 2016
Sep 20, 2016
Nov 02, 2016
Nov 23, 2016
Jun 02, 2017
Jun 23, 2017
Jun 28, 2017
Oct 24, 2016
Nov 30, 2016

eseriptenl
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 1 New Fee
CD 2 New Fee
CD 2 New Fee
CD 2 New Fee
CD 2 New Fee
CD 3 New Fee
CD 3 New Fee
CD 3 New Fee
CD 3 New Fee
CD 3 New Fee
CD 3 New Fee
CD 3 New Fee
CD 3 New Fee
CD 3 New Fee
CD 3 New Fee
CD 3 New Fee
CD 3 New Fee
CD 3 New Fee
CD 3 New Fee
CD 4 New Fee
CD 4 New Fee
CD 4 New Fee
CD 4 New Fee
CD 4 New Fee
CD 4 New Fee
CD 4 New Fee
CD 4 New Fee
CD 4 New Fee
CD 5 New Fee
CD 5 New Fee



2016-2017 PDO/PIO FEE COLLECTIONS

1489 Sundown Lane

570 Richmond Ave

1010 Fairview Ave

1263 Emory Street

541 Pamlar Ave

1328 Magnolia Ave

777 Park Ave

1627 Raquel Court

890 Villa Ave

2341 Richland Ave

0 Auzerais Ave

1586 Newport Ave
424 South Monroe Street
1364 University Ave
1421 Glenwood Ave
2194 Coastland Ave

682 Chauncey Court
10231 Singleton Road
2943 Garden Ave

2923 Philip Court

2122 Monterey Road
1300 Lucretia Ave

1178 Panoche Ave

1207 Panoche Ave

2605 Toy Lane

3031 King Estates

2349 Pleasant Acres Drive
3142 Linkshead Court
2013 Cunningham Court
2560 Klein Road

2715 Klein Road

4973 San Felipe Road
2834 Mantis Drive

2913 Lantz Ave

2412 Appley Way

679 Elden Drive

15018 Bel Estos Drive
South Bascom Ave & Curtner Ave
4170 Jarvis Ave

3913 Lux Court

7257 Gold Creek Way
622 Iroquois Court

1492 De Palma Drive
741 Cahalan Court

6162 Meridian Ave

4387 Pitch Pine Court
7165 Red Holly Court
6082 Almaden Expressway
6748 Hampton Drive
5848 Santa Teresa Boulevard
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Fees Pald
1,850
4,050
25,500
4,050
3,650
26,800
959,500
4,050
48,000
4,250
2,891,946
28,100
4,000
4,550
4,250
4,250
4,550
1,650
1,850
1,850
121,600
1,850
1,850
1,850
16,000
2,400
10,800
2,200
10,800
16,000
2,700
194,700
2,700
3,850
1,950
25,500
2,200
29,400
29,400
1,900
16,000
1,900
2,400
1,900
2,400
1,900
16,000
112,000
2,550
2,100

Jun 21, 2017
Jul 19, 2016
Aug 09, 2016
Sep 20, 2016
Oct 28, 2016
Nov 08, 2016
Nov 21, 2016
Nov 22, 2016
Nov 29, 2016

- Jan 23, 2017

Mar 07, 2017
Mar 28, 2017
Apr 21, 2017
May 22, 2017
Jun 01, 2017
Jun 14, 2017
Jun 26, 2017
Jul 08, 2016
Apr 07, 2017
Apr 24, 2017
Apr 26, 2017
Jun 06, 2017
Jun 07, 2017
Jun 16, 2017
Jul 29, 2016
Aug 19, 2016
Sep 07, 2016
Sep 20, 2016
Nov 04, 2016
Dec 01, 2016
Apr 20, 2017
May 31, 2017
Jun 23, 2017
Jul 25, 2016
Sep 19, 2016
Jan 03, 2017
Apr 10, 2017
May 05, 2017
Jun 30, 2017
Jul 25, 2016
Aug 19, 2016
Aug 25, 2016
Aug 26, 2016
Sep 01, 2016
Sep 12, 2016
Oct 18, 2016
Nov 22, 2016
Jan 09, 2017
Feb 02, 2017
Mar 17, 2017

Desehphion
CD 5 New Fee
CD 6 New Fee
CD 6 New Fee
CD 6 New Fee
CD 6 New Fee
CD 6 New Fee

- CD 6 New Fee

CD 6 New Fee
CD 6 New Fee
CD 6 New Fee
CD 6 New Fee
CD 6 New Fee
CD 6 New Fee
CD 6 New Fee
CD 6 New Fee
CD 6 New Fee
CD 6 New Fee
CD 7 New Fee
CD 7 New Fee
CD 7 New Fee
CD 7 New Fee
CD 7 New Fee
CD 7 New Fee
CD 7 New Fee
CD 8 New Fee
CD 8 New Fee
CD 8 New Fee
CD 8 New Fee
CD 8 New Fee
CD 8 New Fee
CD 8 New Fee
CD 8 New Fee
CD 8 New Fee
CD 9 New Fee
CD 9 New Fee
CD 9 New Fee
CD 9 New Fee
CD 9 New Fee
CD 9 New Fee
CD 10 New Fee
CD 10 New Fee
CD 10 New Fee
CD 10 New Fee
CD 10 New Fee
CD 10 New Fee
CD 10 New Fee
CD 10 New Fee
CD 10 New Fee
CD 10 New Fee
CD 10 New Fee



2016-2017 PDO/PIO FEE COLLECTIONS

pate Paia
Jun 29, 2017

Descerint

-C “ New Fee -

Rlopestyillocation =i

970 Foxswallow Court $ 2550
Subtotal ' $15,426,961
less 50% transfer to SUMD* $ 1,931,395
TOTAL $13,495,566

*50% of the fees were transferred to the St. James Management District (SIMD)



PARK TRUST FUND PROJECT LIST: FY 2016-2017

% Fee FY 16-17 Prior Year
Appn # Project Name Budget Funded Expenses Expenses
4001  RICHARDSON PK DESIGN REV & INS $ 248,000 100% S 229,365 S 194,925
400H CANNERY PRK DSGN REVIEW&INSPN S 355,000 100% S 13,318 $ -
400R  COUNCIL DISTRICST 1 LAND ACQ S 1,065,000 21% S 23,801 S -
400Y TRL: GDLP RV/CLMN'UNDR XING S 93,000 100% S - S -
4162 BRAMHALL PK RESTRM & CONC BLDG S 1,357,428 100% S 979,167 S 286,266
4185  |IRIS CHANG PARK DEVELOPMENT S 2,554,173 100% S 145,584 S 160,450
4298 COMM HILL HILLS FIT STAIR REI S 1,809,000 86% S - S -
4458  PW DEVELOPMENT SERVICES STAFF S 100,000 100% S 99,630 S 1,346,561
4482 HATHAWAY PARK RENOVATION S 28,000 19% S 9,250 $ -
4665 PENITENCIA CRK PRK DOG PRK PA S 1,000 100% S - S 12,883
4677 CATALDI PARK RENOVATION S 405,000 62% S 262,275 S 101,240
4944  CAHALAN PARK IMPROVEMENTS S 125,000 100% S - 5 =
4972  CARRABELLE PARK MINOR IMPVTS S 50,000 100% S - S -
4978  FALLS CREEK PARK MINOR IMPVTS S 18,000 100% $ 1,885 § 32,387
5044 RINCON SOUTH PARK DEVELOPMENT S 1,668,472 100% $ 79374 S 131,595
5084 SHADY OAKS PARK IMPROVEMENTS S 760,698 100% S 719,994 S 279,193
5085 STARBIRD PARK IMPROVEMENTS S 112,000 100% S - S 38,403
5086 TAMIEN PARK DVLPMNT (PHASE 1) S 3,602,097 100% § 3,202,136 S 347,781
5094  VISTA PARK MINOR IMPROVEMENTS S 30,000 100% $ - S -
5103 PENITENCIA CREEK NBHD PRK P A S 4,000 100% $ - S 6,465
5105 PENITENCIA CRKPRKCHRIIPA S 2,000 100% S 507 S 7,851
5108 GUADALUPE OAK GROVE PARK STUD S 11,612 100% S 1,750 S 18,415
5109 SOUTHS COM CTER BUILD COND ST S 50,000 100% S 6,027 S -
5302 PARK TRUST FUND ADM S 1,660,000 100% S 1,362,874 S 8,099,078
6000 CITY-WIDE & PW CAP SUPPRT COST S 634,000 100% $ 633,996 S 2,437,233
6027 PRELIM STUDIES-TURNKEY PARKS S 50,000 100% S 15,771 §$ 806,129
6106 TRAIL: MILESTONE MARKERS S 17,000 100% S 1,283 S 65,008
6331 CALABAZAS BMX PRK MINOR IMPVTS S 41,000 100% § 12,898 S 143,844
6366 MT PLEASANT PRK MINOR IMPVTS S 12,000 100% S - S 104,003
6465  TRAIL: DOERR PARKWAY S 5,896 16% S (9,843) S 230,928
6636  ST.JAMES PARK INTERIM IMPVTS S 211,530 100% S 124,395 $ 38,389
6665 PDO VALUATION UPDATES S 40,000 100% $ 1,189 S 101,124
7151  PENITENCIA CK PK PLAY LOT RENO S 75,837 100% § 68,204 S 975,848
7189  METCALF PK PERIMETER FNCING S 45,000 100% .S - S 40,541
7207 TOWNSEND PARK MINOR IMPVTS S 107,000 100% S 20,992 S 28,102
7209 TRL: GUAD RVR UNDRCROSSNG S 962,000 100% S 30,181 S 7,867
7286  WEST HOME ST LAND ACQUISITION S 2,435,000 100% S 2,366,817 S -
7294 BRANHAM PK PLAYDRND RENOVATE S 34,378 100% $ (797) S 491,267
7301  TRL: COYOTE CK (HWY 237 BKWY) S 621,830 100% S 306,034 S 171,190
7304  TRL: LOS GATOS CRK R5 B/C DESI S 461,337 ~ 100% S 115,312 $§ 1,136,093
7305  TRL: PENITENCIA CK R1B (NOBLE S 976,872 75% S 935,239 S 901,823



PARK TRUST FUND PROJECT LIST: FY 2016-2017

Appn # Project Name

7306
7307
7367
7409
7411
7497
7498
7549
7554
7556
7558
7639
7644
7658
7709
7717
7723
7733
7737
7739
7740
7745
7747
7748
7749
7762
7764
7766
7787
7788
7789
7793
7794
7795
7812
7813
7819
7820
7837
7838
7839
7841

TRL: THOMPSON CRK (TULLY TO QU
TRAIL: THREE CREEKS DEVELOPMENT
VISTA MONTANA TURNKEY PARK
BIEBRACH POOL MINOR IMPROVMNT
DEL MONTE PARK

MARTIN PARK EXPANSION
RIVERVIEW PARL DESN REV & INSP
HAMANN PARK MINOR IMPROVEMENTS
TRL: CYTCRKSTRYRDSLMOLINDERPRK
TRL: PENITENCIA CRK RCH 7A

WG COMM CENTER IMPROVEMENTS
MARTIAL-COTTLE COMMUNITY GRDN
AGNEWS PROPERTY DEVELOPMENT
DOERR PK PLAY AREA RENOVATION
WATSON PARK IMPROVEMENTS
WILLOW GLEN COM CENTER MARQUEE
BRAMHALL PK LAWN BOWLING GR RE
TRAIL: THOMPSON CRK Q TO A DESI
CALABAZAS COMM CT PORT CLASSRM
LAKE CUNNINGHAM BIKE PARK
MUNICIPAL ROSE GARDEN IMPVTS
CALABAZAS COMM CT FEASI STUDY
GUADALUPE RIVER PK FEASI STUDY
TRAIL: BAY AREA RDGE VISI ENHAN
TRL:CC FISH PED BRG(SING XING)
BACKESTO PARK RENOVATIONS
TRAIL: COYOTE CREEK DESIGN

TRAIL: DOERR PARKWAY DESIGN
COMM HILL TKEY PK DES RE & IN

C H HILLS FIT STAIR DES RE&IN

ST. JAMES PARK CAPITAL VISION
NEWBURY PARK DESIGN
DOWNTOWN PARKS ACTIVATION
BAYPOINTE PARK

DEL MONTE PARK EXPANSION PH II
DEL MONTE PK EXP PIII LAND ACQ
BRIGADOON PARK IMPROVEMENTS
GROESBECK PARK IMPROVEMENTS
HOUGE PARK PICKLEBALL COURTS
WG CC PLUMBING IMPROVEMENTS
TR: THREE CKS(LONUS TO GLUPE R)
PARKS REHAB STRIKETEAM -CD 1
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Budget

366,000
1,267,620
483,073
16,000
578,000
58,924
12,000
49,000
1,548,404
55,000
401,000
440,000
2,574,098
16,060
807,665
94,000
761,000
449,000
13,000
1,611,264
944,000
50,000
2,255
40,000
311,000
546,000
613,136
2,379
257,000
281,000
439,064
185,000
11,000
289,000
5,425,000
594,000
32,000
185,000
250,000
200,000
3,231,000
40,000

% Fee
Funded

23%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

56%
100%

67%
100%

57%

83%
100%
100%
100%

31%
100%
100%

46%

84%
100%
100%
100%
100%
100%
100%
100%
100%
100%

63%

13%

59%
100%
100%
100%
100%

FY 16-17
Expenses

176,952
32,175
133,997
21,844
15,823

26,981

S

$

$

$

$

$

$

$

s

s

$ 58,673
S -
$ 323,660
$ 15,905
$ 79,291
$ 5,133
$ 601,322
S 67
$ 13,000
$ 1,354,540
$ 368,097
$ 40,124
$ 2,255
) -
$ 865
$ 210,754
$ 63,754
$ 300
$ 146,823
$ 44,222
$ 137,893
$ 33,142
$ 11,000
$ 78,060
$ 553,762
$ 594,000
$

$

$

$

s

$

285,188

Prior Year
Expenses

405,076
910,631
3,286,497
17,237
2,988,675
3,709,633
876,251
51,010
450,493
100,000
83,883
72,307
12,554,839
133,726
92,640
6,018
571
36,431
468,286
56,663
72,745
51,969
159,342
100,392
96,380
21,859
19,467
61,326
138,994
10,800



PARK TRUST FUND PROJECT LIST: FY 2016-2017

% Fee FY 16-17 - Prior Year

Appn # Project Name Budget Funded Expenses Expenses
7842  PARKS REHAB STRIKE TEAM - CD 2 S 40,000 100% S - S -
7843  PARKS REHAB STRIKE TEAM - CD 3 S 40,000 100% S - S C;
7844  PARKS REHAB STRIKE TEAM - CD 4 S 40,000 100% $ - S -
7845  PARKS REHAB STRIKE TEAM -CD 5 S 40,000 100% S - S -
7846  PARKS REHAB STRIKE TEAM - CD 6 $ 40,000 100% S - S -
7847  PARKS REHAB STRIKE TEAM - CD 7 S 40,000 100% S - S -
7848  PARKS REHAB STRIKE TEAM - CD 8 S 40,000  100% S - S -
7849  PARKS REHAB STRIKE TEAM - CD 9 S 40,000 100% $ - S -
7850 PARKS REHAB STRIKE TEAM -CD 1 S 40,000 100% S - S -
7851  PK RE STRI TEAM-PK MAINT EQUIP S 609,000 100% S 113,337 S -
7852  TR: GDLP RVR CHYNOW AV PED BRDG S 150,000 100% S - S -
7853  TR: MARY JO WY TO COPE LN CON S 30,000 100% $ 24,741 S -
8078 RES: T:CY CR (BRRD TO UP CO) S 1,821,000 100% S - S -
8091 RES: DEANZA PRK IMPVMTS S 101,000 100% S - S -
8147  RES: RYLAND POOL S 295,000 100% S - S -
8148  RES: SPARTAN KYES AREA PRK DE S 154,000 100% S - S -
8210 RES: COMMUNICATNS HILL PRK S 312,000 100% S - S -
8234  RES: BUTCHER DOG PK ART TURF S 226,000 100% S - 8§ -
8282  RES: SHADY OAKS PARK S 1,117,000 100% S - S -
8283  RES: TRAIL GUADALUPE RIVER S 1,200,000 100% S - S -
8318 RES: BALBACH AREA PARK DEV S 500,000 100% S - S -
8394  RES: SANTANA PARK DEVELOPMENT S 3,388,000 100% S - S -
8440  RES: TRAIL:5 WOUND LND ACQU S 280,000 53% $ - S -
8452  RES: CAMDEN COMM CT GYM UPG S 291,000 100% S - S -
8453  RES: TRAIL: COY CK MON 2 CHA S 150,000 100% S - S -
8473  RES: CAHILL PARK TURF RENOV S 287,000 72% S - S -
8475 NEWBURY PK DEVELOPMENT RESERVE § 1,132,000 100% $ - S -
8476  PARK REHAB STRIKE TEAM RESERVE S 1,741,000 100% S - S -
8478 TAMIEN PRK DEVELOPMENT RESERVE S 102,000 100% S - S -
8479 TR:CC(MAB RD TO EMP ST RESE) S 5,259,000 100% S - S -
8488 WAT PKTAY ST ACC STU RESERVE S 175,000 100% S - S -
8845  RES: FUTURE PDO/PIFO PRI S 5,567,684 100% S - S -
A021 TT: CITY HALL DEBT SERVICE FND S 182,000 100% S 182,000 $ -
A036  TT:GF-HR/PR/BDGET SSTMS UPGRD S 3,000 100% S 3,000 $ -

TOTAL $ 73,791,784 $ 17,507,985 $ 68,132,073




